



**PROJECTED SCHEDULE**

**Phase 1**

<b>Zone</b>	<b>Area</b>	<b>Status</b>	<b>Expected Completion</b>
1	Lite n' Tie	Complete	Service Available
2	Hwy. 11/ Hwy. 129N	Complete	Service Available
3	Hwy. 18W/ Greene Settlement	Complete	Service Available
4	Graham Rd./Stagecoach/Upper River Rd.	Complete	Service Available
5	Hwy. 18W/Jarrell Plantation Rd.	Complete	Service Available
6	Chapman Rd.	Complete	Service Available
7	Hwy. 49/ Hwy. 18 E	Complete	Service Available
8	Henderson Rd.	Complete	Service Available
9	Turnerwoods/Cumslo	Fiber Splicing	September 2022
10	County Line Church/Pancras	Complete	Service Available
11	Horace Veal/Hwy. 22	Complete	Service Available
12	Colony Farm/Mt. Pleasant	Fiber Splicing	October 2022
13	Grace Weaver/Covey	Fiber Splicing	October 2022

**Phase 2**

<b>Zone</b>	<b>Area</b>	<b>Status</b>	<b>Expected Completion</b>
14	Meriwether Rd./Hwy. 212	Fiber Construction	Q4 2022
15	Napier Rd./Thomas Dr.	Fiber Construction	Q4 2022
16	Twin Bridges Rd./Little River Rd.	Fiber Construction	Q4 2022
17	Nelson Rd./ Old Monticello Rd.	Fiber Construction	Q4 2022
18	Sinclair Marina Rd.	Make Ready Construction	Q1 2023
19	Scuffleboro Rd./Crooked Creek Rd.	Make Ready Construction	Q1 2023
20	Blue Branch Rd./Tanglewood Rd.	Make Ready Construction	Q1 2023
21	Pea Ridge Rd./Sparta Hwy.	Design/Engineering	To Be Announced
22	Oconee Springs Rd./Rockville Springs Rd.	Design/Engineering	To Be Announced
23	New Phoenix Rd.	Design/Engineering	To Be Announced
24	Harmony Rd.	Design/Engineering	To Be Announced
25	Cuscowilla	Design/Engineering	To Be Announced
26	Hwy. 44/ Dance Rd/Lower Harmony Rd.	Design/Engineering	To Be Announced
27	Godfrey Rd./Monticello Hwy.	Design/Engineering	To Be Announced
28	Rock Eagle	Design/Engineering	To Be Announced
29	Glades Rd./Shady Dale Rd.	Design/Engineering	To Be Announced
30	Gray Rd./Glenwood Springs Rd./Burtom Rd.	Design/Engineering	To Be Announced