



## PROJECTED SCHEDULE

### Phase 1

Zone	Area	Status	Expected Availability
1	Lite N' Tie	Complete	Service Available
2	Hwy 11/Hwy 129 N	Complete	Service Available
3	Hwy 18 W/ Greene Settlement	Complete	Service Available
4	Graham Rd/Stagecoach/Upper River Rd	Complete	Service Available
5	Hwy 18 W/Jarrell Plantation Rd	Complete	Service Available
6	Chapman Rd	Complete	Service Available
7	Hwy 49/Hwy 18 E	Complete	Service Available
8	Henderson Rd	Complete	Service Available
9	Turnerwoods/Cumslo	Complete	Service Available
10	County Line Church/Pancras	Complete	Service Available
11	Horace Veal/Hwy 22	Complete	Service Available
12	Colony Farm/Mt. Pleasant	Complete	Service Available
13	Grace Weaver/Covey	Complete	Service Available

### Phase 2

Zone	Area	Status	Expected Availability
14	Meriwether Rd/Hwy 212	Complete	Service Available
15	Napier Rd/Thomas Dr	Complete	Service Available
16	Twin Bridges Rd/Little River Rd	Complete	Service Available
17	Nelson Rd/Old Monticello Rd	Complete	Service Available
18	Sinclair Marina Rd	Fiber Construction	Q1 2023
19	Scuffleboro Rd/Crooked Creek Rd	Fiber Construction	Q1 2023
20	Blue Branch Rd/Tanglewood Rd	Fiber Construction	Q1 2023
21	Pea Ridge Rd/Sparta Hwy	Fiber Construction	To Be Announced
22	Oconee Springs Rd/Rockville Springs	Fiber Construction	To Be Announced
23	New Phoenix Rd	Fiber Construction	To Be Announced
24	Harmony Rd	Fiber Construction	To Be Announced
25	Cuscowilla	Fiber Construction	To Be Announced
26	Hwy 44/Dance Rd/Lower Harmony Rd	Make Ready Constr.	To Be Announced
27	Godfrey Rd/Monticello Hwy	Make Ready Constr.	To Be Announced
28	Rock Eagle	Make Ready Constr.	To Be Announced
29	Glades Rd/Shady Dale Rd	Make Ready Constr.	To Be Announced
30	Gray Rd/Glenwood Springs Rd/Burtom Rd	Make Ready Constr.	To Be Announced