



## PROJECTED SCHEDULE

### Phase 1

Zone	Area	Status	Expected Availability
1	Lite N' Tie	Complete	Service Available
2	Hwy 11/Hwy 129 N	Complete	Service Available
3	Hwy 18 W/ Greene Settlement	Complete	Service Available
4	Graham Rd/Stagecoach/Upper River Rd	Complete	Service Available
5	Hwy 18 W/Jarrell Plantation Rd	Complete	Service Available
6	Chapman Rd	Complete	Service Available
7	Hwy 49/Hwy 18 E	Complete	Service Available
8	Henderson Rd	Complete	Service Available
9	Turnerwoods/Cumslo	Complete	Service Available
10	County Line Church/Pancras	Complete	Service Available
11	Horace Veal/Hwy 22	Complete	Service Available
12	Colony Farm/Mt. Pleasant	Complete	Service Available
13	Grace Weaver/Covey	Complete	Service Available

### Phase 2

Zone	Area	Status	Expected Availability
14	Meriwether Rd/Hwy 212	Complete	Service Available
15	Napier Rd/Thomas Dr	Complete	Service Available
16	Twin Bridges Rd/Little River Rd	Complete	Service Available
17	Nelson Rd/Old Monticello Rd	Complete	Service Available
18	Sinclair Marina Rd	Complete	Service Available
19	Scuffleboro Rd/Crooked Creek Rd	Complete	Service Available
20	Blue Branch Rd/Tanglewood Rd	Complete	Service Available
21	Pea Ridge Rd/Sparta Hwy	Complete	Service Available
22	Oconee Springs Rd/Rockville Springs	Complete	Service Available
23	New Phoenix Rd	Complete	Service Available
24	Harmony Rd	Complete	Service Available
25	Cuscowilla	Complete	Service Available
26	Hwy 44/Dance Rd/Lower Harmony Rd	Complete	Service Available
27	Godfrey Rd/Monticello Hwy	Complete	Service Available
28	Rock Eagle	Fiber Construction	To Be Announced
29	Glades Rd/Shady Dale Rd	Complete	To Be Announced
30	Gray Rd/Glenwood Spgs Rd/Burtom Rd	Complete	Service Available